

Sheet1

TITLE: 5 Project Management Process Groups			Free Resource: http://ManageThings.com		
	1	2	3	4	5
9 Knowledge Area	Initiation Process Group	Planning ProcessGroup	Executing Process Group	Monitoring & ControllingProcess Group	Closing ProcessGroup
Project Management Integration 1	(1) Develop Project Charter (2) Develop Preliminary Project Scope Statement	(3) Develop Project Management Plan	(24) Direct and Manage Project Execution	(31) Monitor & Control Project Work (32) Integrated Change Control	(43) Close Project
Project Scope Management 2		(4) Scope Planning (5) Scope Definition (6) Create WBS		(33) Scope Verification (34) Scope Control	
Project Time Management 3		(7) Activity Definition (8) Activity Sequencing (9) Activity Resource Estimating (10) Activity Duration Estimating (11) Schedule Development		(35) Schedule Control	
Project Cost Management 4		(12) Cost Estimating (13) Cost Budgeting		(36) Cost Control	
Project Quality Management 5		(14) Quality Planning	(25) Perform Quality Assurance	(37) Perform Quality Control	
Human Resource Management 6		(15) Human Resource Planning	(26) Acquire Project team (27) Develop Project team	(38) Manage Project Team	
Project Communication Management 7		(16)Communication Planning	(28) Information Distribution	(39) Performance Reporting (40) Manage Stakeholders	
Project Risk Management 8		(17) Risk Management (18) Planning Risk Identification (19) Qualitative Risk Analysis (20) Quantitative Risk Analysis (21) Risk Response Planning		(41) Risk Monitoring & Control	
Project Procurement Management 9		(22) Plan Purchase and Acquisitions (23) Plan Contracting	(29) Request Seller (30) Response Select Sellers	(42) Contract Administration	(44) Contract Closure